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Objective

¥ Validate the calculated results in ARH-600

¥ Update information

¥ Independent peer review of calculations

¥ Create an electronic handbook with search
features

¥ Reissue as hard copy and web based soft
copy



Planned Activities for FY 2004
Funded 60K

¥ Scan and digitize existing plots

¥ Define and develop software for final
electronic version

¥ Start work on web based electronic
version

¥ Commence with recalculation of old data

¥ Add ability to plot curves for specified keff
values (0.98, 0.95)



Accomplishments

¥ Analysis tools for validation established MCNP
4C, SCALE 4.4/KENO Va, WIMS-D 5B

¥ Some curves recalculated Pu, U systems

¥ Old ARH 600 has been scanned some curves
have been digitized

¥ Old ARH 600 progressing as an electronic
hypertext document

¥ Software for final electronic version Alpha phase
testing in progress



Planned Activities For FY 2005
Funding Needs 140K

¥ Continue recalculation and validation of
old data

¥ Compare old to new data electronically

¥ Set up the web based version

¥ Start peer review of calculations



Planned Activities For FY 2006
Funding Needs 300K

¥ Complete validation and recalculation

¥ Complete peer review

¥ Software QA

¥ Issue hard copy and electronic version



Planned Activities For FY 2007
Funding Needs 50K

¥ Update with further new information

¥ Complete any unfinished tasks

¥ Maintenance



Planned Activities For FY 2008
Funding Needs 40K

¥ Update with new information

¥ Maintenance



Planned Activities For FY 2009
Funding Needs 40K

¥ Update with new information

¥ Maintenance


